
Letting Schedule For Letting of  
June 18, 2010

Certf.acc.plans due in Design Div---  April 9, 2010
Non-Certf. acc. plans due in Design Div---March 12, 2010

District County Route Project Location Length Type  Of  Work No.
Brgs

Planned 
Award 
Date

Plans 
Reviewer

1 Buchanan US 169 1P2196 from Rte. YY (Mitchell Ave.) to Loop 29 
(Pear St.) in St. Joseph.

1.609 Pavement improvements 0 7/2010 PTD

Required Letting with 1P2189 RW Spent or Programmed (including Inc.):  NO

1 Buchanan US 169 1P2189 from Loop 29 (Belt Hwy.) to Rte. YY 
(Mitchell Ave.) and Rte. 6 from Rte. 169 
East to ramp 29 in St. Joseph.

3.47 Pavement improvements 0 7/2010 PTD

Required Letting with 1P2196 RW Spent or Programmed (including Inc.):  NO

2 Adair US 63 2M0035 Work includes roadway maintenance 
acitivies on the pavement only, including 
fog sealing, crack sealing, and pot 
hole/asphalt popout patching.

19.996 Warranty work for Rte. 63 per agreement with 
MoDOT and Koch Performance Roads Inc.

0 7/2010

RW Spent or Programmed (including Inc.):  NO

2 Adair   US 63 2P0483I east of Kirksville from 0.25 mile south of 
Rte. 6 to 2 miles south of Rte. 6.

2.6 Construct new two-lane roadway on four-lane 
right of way

0 7/2010 SDJ

RW Spent or Programmed (including Inc.):  YES

4 Lafayette MO 13 4B0801N on Rte. 13 over Davis Creek, and Rte. O 
over KCS Railroad.

0.211 Bridge improvements 2 7/2010 PTD

RW Spent or Programmed (including Inc.):  NO

4 Jackson MO 150 4P2251 at Botts Road in the City of Kansas City. 0.005 Construction of a new interchange 0 7/2010 SDJ

RW Spent or Programmed (including Inc.):  YES

5 Moniteau US 50 5P0912 from Rte. 87 in California to Kaylor Bridge 
Road at St. Martins including Rte. PP.

12.837 Pavement improvements 0 7/2010 PTD

RW Spent or Programmed (including Inc.):  NO

6 Various   
Various

6M0150 at various locations in Franklin County, 
Jefferson County, St. Charles County, St. 
Louis County and St. Louis City.

0 On-call asphalt pavement repair (non-
interstate)

0 7/2010 MCW

RW Spent or Programmed (including Inc.):  NO

6 Various   
Various

6M0150B at various locations in Franklin County, 
Jefferson County, St. Charles County, St. 
Louis County and St. Louis City.

0 On-call concrete pavement repair (non-
interstate)

0 7/2010 MCW
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Letting Schedule For Letting of  
June 18, 2010

Certf.acc.plans due in Design Div---  April 9, 2010
Non-Certf. acc. plans due in Design Div---March 12, 2010

District County Route Project Location Length Type  Of  Work No.
Brgs

Planned 
Award 
Date

Plans 
Reviewer

RW Spent or Programmed (including Inc.):  NO

6 St. Charles MO 370 6P1943 0.3 mile east of I-70 over the Norfolk and 
Western Railroad.

0.444 Bridge improvements 3 7/2010 MSS

RW Spent or Programmed (including Inc.):  NO

6 Franklin MO 185 6S2118 from I-44 to Springfield Road. 0.188 Relocate South Outer Road, construct turn 
lanes and widening

0 7/2010 MSS

Required Letting with 6I2084 RW Spent or Programmed (including Inc.):  YES

6 St. Louis IS 44 6I2299 from west of Central Ave. to east of Six 
Flags Rd.

2.709 Pavement improvements to eliminate ponding 0 7/2010 SDJ

RW Spent or Programmed (including Inc.):  NO

6 Franklin IS 44 6I2084 at Rte. 185 in Sullivan. 0.8 Bridge improvements 1 7/2010 MSS

Required Letting with 6S2118 RW Spent or Programmed (including Inc.):  NO

6 St. Charles   MO 
364

6U1028B Rte. 94 at Mid Rivers Mall Dr. to 0.3 mile 
west of Central School Rd.

4.2 Grading, paving, lighting, signals, one way 
outer roads and bridges

0 7/2010 SDJ

RW Spent or Programmed (including Inc.):  YES

9 Crawford IS 44 9I2153 from 0.6 mile west of Rte. H to Rte. J. 10.281 Pavement improvements on eastbound lanes 0 7/2010 MSS

RW Spent or Programmed (including Inc.):  NO

10 Bollinger MO 91 0P2206 the bridge over Dry Creek. 0.05 Bridge improvements at 1 7/2010 SDJ

RW Spent or Programmed (including Inc.):  NO
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Letting Schedule For Letting of  
August 20, 2010

Certf.acc.plans due in Design Div---  June 11, 2010
Non-Certf. acc. plans due in Design Div---May 14, 2010

District County Route Project Location Length Type  Of  Work No.
Brgs

Planned 
Award 
Date

Plans 
Reviewer

1 Clinton RT A 1S1007 at Rte. T near Turney. 0.1 Intersection improvements 0 9/2010  

RW Spent or Programmed (including Inc.):  NO

4 Jackson IS 470 4Q1769C along I-470 from Raytown Road to Rte. 
40 and along Rte. 50 from I-470 to 3rd 
Street.

12.113 Intelligent Transportation System (ITS) 
expansion of dynamic message sign boards 

and cameras

0 9/2010

RW Spent or Programmed (including Inc.):  NO

4 Clay US 169 4P2026 from I-29 to the City of Smithville. 12.264 Median protection 0 9/2010

RW Spent or Programmed (including Inc.):  NO

4 Jackson US 24 4P2234 from Blue Mills Road to the Lafayette 
County line.

4.772 Pavement improvements 0 9/2010 MSS

RW Spent or Programmed (including Inc.):  NO

5 Camden US 54 5P0932 at Rte. V and Lake Road 54-68. 0.339 Intersection improvements 0 9/2010

RW Spent or Programmed (including Inc.):  YES

6 St. Charles MO 370 6P1944 over the Missouri River. 0.132 Bridge improvements on eastbound and 
westbound bridges

2 9/2010  

RW Spent or Programmed (including Inc.):  NO

6 St. Louis RT CC 6S1980 over Caulks Creek. 0.097 Bridge improvements 1 9/2010

RW Spent or Programmed (including Inc.):  YES

10 Wayne RT F 0P0931D 4.2 miles east of Rte. 67. 0.001 Construct wetlands mitigation area on USACE 
maintained property at Holliday Landing

0 9/2010

RW Spent or Programmed (including Inc.):  NO
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Letting Schedule For Letting of  
September 24, 2010

Certf.acc.plans due in Design Div---  July 16, 2010
Non-Certf. acc. plans due in Design Div---June 18, 2010

District County Route Project Location Length Type  Of  Work No.
Brgs

Planned 
Award 
Date

Plans 
Reviewer

4 Jackson US 71 4Q1769D from I-70 to Rte. 7. 18.827 Intelligent Transportation System (ITS) 
expansion

0 10/2010

RW Spent or Programmed (including Inc.):  NO

5 Pettis US 65 5P0967 from Rte. B in Sedalia to Rte. 52 north 
junction.

10.4 Pavement improvements on southbound lanes 0 10/2010  

Required Letting with 5P0968 RW Spent or Programmed (including Inc.):  NO

5 Pettis US 65 5P0968 from the Rte. 52 north junction at the 
Benton County line to Rte. B in Sedalia.

8.8624 Pavement improvements on northbound lanes 2 10/2010

Required Letting with 5P0967 RW Spent or Programmed (including Inc.):  NO

5 Benton US 65 5P0960 from 0.25 mile south of Rte. MM to the 
Hickory County line.

9.385 Pavement improvements 0 10/2010

RW Spent or Programmed (including Inc.):  NO

6 Jefferson OR 21 6M0131 at the northwest quadrant Rte. 21 outer 
road at Rte. 141.

0.015 Slide repair 0 10/2010

RW Spent or Programmed (including Inc.):  NO

6 St. Louis OR 270 6B0801K on south outer road I-270 over Coldwater 
Creek.

0.023 Bridge improvements 1 10/2010

RW Spent or Programmed (including Inc.):  NO

7 Vernon US 54 7P0842B from the Kansas state line to 3.2 miles 
east of Rte. 43.

13.041 Pavement improvements on disconnected 
sections

0 10/2010

RW Spent or Programmed (including Inc.):  NO

7 Vernon US 71 7B0801J on Rte. 71 over Little Osage River. 0.116 Bridge improvements 3 10/2010

RW Spent or Programmed (including Inc.):  NO

7 Jasper US 71 7P0842F from 0.3 mile south of Rte. H and Rte. K 
to 0.2 mile north of I-44.

19.429 Pavement improvements on disconnected 
sections of northbound lanes

0 10/2010 SDJ

RW Spent or Programmed (including Inc.):  NO

7 Vernon US 71 7B0801I on Rte. 71 over MNA Railroad. 0.054 Bridge improvements 2 10/2010

RW Spent or Programmed (including Inc.):  NO
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Letting Schedule For Letting of  
September 24, 2010

Certf.acc.plans due in Design Div---  July 16, 2010
Non-Certf. acc. plans due in Design Div---June 18, 2010

District County Route Project Location Length Type  Of  Work No.
Brgs

Planned 
Award 
Date

Plans 
Reviewer

9 Pulaski OR 
OUTER 

RD

9I0585 in northwest quadrant of Rte. H and I-44. 0.291 Outer road extension improvements 0 10/2010 MSS

RW Spent or Programmed (including Inc.):  NO

10 Wayne US 67 0P0931F 1 mile south of Rte. D at Old Greenville.  
Project involves bridge J0021.

0.167 Demolition of existing bridge over Wappapello 
Lake

1 10/2010

RW Spent or Programmed (including Inc.):  NO
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Letting Schedule For Letting of  
October 22, 2010

Certf.acc.plans due in Design Div---  August 13, 2010
Non-Certf. acc. plans due in Design Div---July 16, 2010

District County Route Project Location Length Type  Of  Work No.
Brgs

Planned 
Award 
Date

Plans 
Reviewer

1 Caldwell RT A 1S2147 over Shoal Creek 4.1 miles north of Rte. 
F near Braymer.

0.1 Bridge improvements 1 11/2010

Required Letting with 1S2204 RW Spent or Programmed (including Inc.):  NO

2 Carroll US 24 2P0779 from Carrollton to De Witt. 17.208 Pavement and shoulder improvements 0 11/2010

RW Spent or Programmed (including Inc.):  NO

3 Marion US 36 3P0791 from 0.4 mile west of Bus. 36 West 
junction to Old Hwy. 36.

5.406 Pavement improvements on eastbound lanes 0 11/2010

RW Spent or Programmed (including Inc.):  NO

3 Monroe US 24 3P0784 from 1.6 miles east of Rte. U east to 0.5 
mile east of Rte. HH, near Stoutsville (2 
disconnected sections).

5.868 Pavement improvements and rehabilitate 
shoulders

0 11/2010

RW Spent or Programmed (including Inc.):  NO

3 Warren IS 70 3I2149 from the St. Charles County line to 1 mile 
east of Rte. F (3 disconnected sections).

15.198 Pavement improvements on westbound lanes 0 11/2010

RW Spent or Programmed (including Inc.):  NO

4 Ray MO 10 4P2173 from just east of Rte. C to Rte. 13. 7.495 Pavement and shoulder improvements 0 11/2010

RW Spent or Programmed (including Inc.):  NO

5 Camden MO 5 5P0914 from Rte. 7, just south of Camdenton, to 
0.7 mile south of Laclede County 
including Rte. P.

8.804 Pavement improvements 0 11/2010

RW Spent or Programmed (including Inc.):  NO

5 Moniteau US 50 5P0961 from the east city limit of Tipton to west of 
Syracuse.

8.615 Pavement improvements 0 11/2010

Permitted Letting with 5P0916 RW Spent or Programmed (including Inc.):  NO

5 Morgan US 50 5P0916 from west of Syracuse to east of Rte. TT. 15.3 Pavement improvements 0 11/2010  

Permitted Letting with 5P0961 RW Spent or Programmed (including Inc.):  NO
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Letting Schedule For Letting of  
October 22, 2010

Certf.acc.plans due in Design Div---  August 13, 2010
Non-Certf. acc. plans due in Design Div---July 16, 2010

District County Route Project Location Length Type  Of  Work No.
Brgs

Planned 
Award 
Date

Plans 
Reviewer

6 St. Louis City IS 70 6U1086C and pavement, drainage, signals, and 
lighting at Broadway and Cass Avenue 
intersection.

0.522 Bridge improvements over I-70 at Cass 
Avenue

0 11/2010

RW Spent or Programmed (including Inc.):  NO

8 Greene RT FF 8S2233 from south of Weaver Road to end of 
route.

2.976 Pavement improvements 0 11/2010

RW Spent or Programmed (including Inc.):  NO

8 Polk RT T 8B0801C on Rte. T over Bear Creek and Rte. 123 
over Little Sac River.

0.132 Bridge improvements 2 11/2010

RW Spent or Programmed (including Inc.):  NO

8 Greene US 60 8P0792 at James River Freeway and Rte. 160 
(Campbell Avenue) in Springfield.

0.93 Improve interchange safety and capacity 0 11/2010

RW Spent or Programmed (including Inc.):  NO

9 Phelps LP 44 9M0071 at Loop 44 and Bryant Drive. 0 Intersection improvements 0 11/2010 MSS

RW Spent or Programmed (including Inc.):  NO

10 St. Francois MO 221 0S0880 over Rte. 67 1.7 miles south of Rte. 32. 1 Bridge improvements 0 11/2010

RW Spent or Programmed (including Inc.):  NO

10 St. Francois US 67 0P2159 at interchange of Rtes. 67, 221, and W in 
Farmington.

0.1 Roundabout installations 0 11/2010

RW Spent or Programmed (including Inc.):  NO
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Letting Schedule For Letting of  
November 19, 2010

Certf.acc.plans due in Design Div---  September 10, 2010
Non-Certf. acc. plans due in Design Div---August 13, 2010

District County Route Project Location Length Type  Of  Work No.
Brgs

Planned 
Award 
Date

Plans 
Reviewer

1 Gentry US 136 1P0979B from west city limits of Stanberry to the 
Rte. 169 intersection.

0.502 Pavement improvements and sidewalks 0 12/2010

RW Spent or Programmed (including Inc.):  NO

2 Saline RT VV 2B0801G on Rte. VV over Brushy Creek. 0.017 Bridge improvements 1 12/2010

RW Spent or Programmed (including Inc.):  NO

5 Miller US 54 5P0962 from Bus. 54 near Eldon east to the Cole 
County line.

8.051 Pavement improvements on the eastbound 
lanes

2 12/2010

RW Spent or Programmed (including Inc.):  NO

6 Franklin US 50 6P2141 from Denmark Road to I-44. 3.089 Pavement improvements 0 12/2010

Required Letting with 6P1948 RW Spent or Programmed (including Inc.):  NO

6 Franklin US 50 6P1948 from 0.5 mile east of Rte. UU to Rte. 47 
South in Union.

2.35 Pavement improvements 0 12/2010  

Required Letting with 6P2141 RW Spent or Programmed (including Inc.):  NO

6 Jefferson MO 141 6B0801I on Rte. 141 over Rte. 21. 0.044 Bridge improvements 1 12/2010

RW Spent or Programmed (including Inc.):  NO

6 St. Louis City IS 64 6I0985P from 7th Street to 21st Street. 1.22 Bridge maintenance 2 12/2010 SDJ

Required Letting with 6I0985O RW Spent or Programmed (including Inc.):  NO

6 St. Louis City IS 64 6I0985O from 8th Street to 21st Street.  Includes 
retrofit at Ramp O.

0.98 Seismic retrofit, replace drainage system and 
bridge maintenance

2 12/2010  

Required Letting with 6I0985P RW Spent or Programmed (including Inc.):  NO

7 McDonald RT B 7B0801Q on Rte. B over Buffalo Creek. 0.036 Bridge improvements 1 12/2010

RW Spent or Programmed (including Inc.):  NO

7 Lawrence US 60 7B0801P on Rte. 60 over Spring River. 0.057 Bridge improvements 1 12/2010

RW Spent or Programmed (including Inc.):  NO

7 Various   US 71 7P2157 at various locations in the Southwest 
Missouri area.

0 Begin conversion of Rte. 71 to I-49 0 12/2010
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Letting Schedule For Letting of  
November 19, 2010

Certf.acc.plans due in Design Div---  September 10, 2010
Non-Certf. acc. plans due in Design Div---August 13, 2010

District County Route Project Location Length Type  Of  Work No.
Brgs

Planned 
Award 
Date

Plans 
Reviewer

RW Spent or Programmed (including Inc.):  NO

8 Greene MO 13 8S2157 in Springfield. 0.457 Bridge improvements over the BNSF Railway 
Kansas Avenue Yards

1 12/2010

RW Spent or Programmed (including Inc.):  NO

9 Various   
Various

9P2160 on various routes and counties in District 
9.

0 On-call guard cable and guardrail repair 0 12/2010

RW Spent or Programmed (including Inc.):  NO

9 Reynolds MO 34 9P2147 from Rte. 21 north to Rte. 60. 2.618 Pavement improvements and safety 
improvements

0 12/2010

RW Spent or Programmed (including Inc.):  NO

9 Pulaski IS 44 9I2149 from 1.4 miles west of Rte. 28 to 0.8 mile 
east of Rte. 17.

8.2 Pavement improvements on westbound lanes 0 12/2010

RW Spent or Programmed (including Inc.):  NO

10 Pemiscot IS 55 0I2188 at Rtes. O, E, U, and A. 0.2 Interchange lighting 0 12/2010

RW Spent or Programmed (including Inc.):  NO

10 Mississippi US 62 0S2189 from Marshall Street to I-57 in 
Charleston.

2.547 Pavement improvements 0 12/2010

RW Spent or Programmed (including Inc.):  NO

10 Madison US 67 0P0828 from 1.4 miles south of Rte. C to Wayne 
County line.

12.486 Pavement improvements on existing lanes 0 12/2010

RW Spent or Programmed (including Inc.):  NO

10 Wayne US 67 0P0877 from Madison County line to 4.1 miles 
south of Butler County line.

34.645 Pavement improvements 0 12/2010

RW Spent or Programmed (including Inc.):  NO
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Letting Schedule For Letting of  
December 17, 2010

Certf.acc.plans due in Design Div---  October 8, 2010
Non-Certf. acc. plans due in Design Div---September 10, 2010

District County Route Project Location Length Type  Of  Work No.
Brgs

Planned 
Award 
Date

Plans 
Reviewer

1 Caldwell RT U 1B0801Q on Rte. V over I-35 and Rte. K over 
Castile Creek in Clinton County.

0.139 Bridge improvements on Rte. U over Otter 
Creek, Rte. HH over Plum Creek in Caldwell 

County,

4 1/2011

RW Spent or Programmed (including Inc.):  NO

1 Holt IS 29 1I2162 from Rte. W to Rte. 59 intersection at 
Craig.

6.95 Pavement improvements 0 1/2011

Required Letting with 1I2163 RW Spent or Programmed (including Inc.):  NO

1 Holt IS 29 1I2163 from Rte. 59 interchange to Rte. 118 at 
Mound City.

8.28 Pavement improvements 0 1/2011  

Required Letting with 1I2162 RW Spent or Programmed (including Inc.):  NO

2 Macon   
Various

2P0483J Mitigation project located near the 
intersection of Mesquite St. and Bear 
Creek in Macon County.

0 Wetland mitigation for Alternate Rte. 63 project 
in Kirksville.

0 1/2011

RW Spent or Programmed (including Inc.):  YES

2 Howard MO 240 2P0724 near Fayette.  Project involves bridges 
J0950 and J0902.

0.46 Bridge improvements over Bonne Femme 
Creek and construct left-turn lane at Rte. 

124/240 intersection

2 1/2011

RW Spent or Programmed (including Inc.):  YES

4 Jackson MO 350 4S2195 from I-470 to approximately 1.5 miles 
west near the cities of Raytown and Lee's 
Summit.

1.5 Median protection 0 1/2011 SDJ

RW Spent or Programmed (including Inc.):  NO

4 Johnson US 50 4P1969 at the intersections of Rtes. W and Z, 
Rte. 131, and County Road 1601.

0.1 Intersection improvements 0 1/2011

Required Letting with 4P1959 RW Spent or Programmed (including Inc.):  NO

4 Jackson CST 
BLUE 
RIDGE 
BLVD

4B0802H on Blue Ridge Blvd. over Rte. 350. 0.027 Bridge improvements 1 1/2011

RW Spent or Programmed (including Inc.):  NO
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Letting Schedule For Letting of  
December 17, 2010

Certf.acc.plans due in Design Div---  October 8, 2010
Non-Certf. acc. plans due in Design Div---September 10, 2010

District County Route Project Location Length Type  Of  Work No.
Brgs

Planned 
Award 
Date

Plans 
Reviewer

4 Jackson US 50 4P1959 at Harris Road, Buckner Tarsney Road,  
Hutt/Lone Jack Road, Lee's Summit 
Road, Rte. F, and Sam Moore Road near 
Lee's Summit.

1.93 Intersection improvements 0 1/2011  

Required Letting with 4P1969 RW Spent or Programmed (including Inc.):  NO

4 Jackson IS 435 4I1121B at Front Street in the City of Kansas City. 0.936 Interchange improvements 0 1/2011 GWB

RW Spent or Programmed (including Inc.):  YES

5 Callaway MO 94 5B0801M on Rte. 94 over Auxvasse Creek. 0.052 Bridge improvements 1 1/2011

RW Spent or Programmed (including Inc.):  NO

6 Various   
Various

6I2123B on various major routes in District 6. 0 Pavement improvements 0 1/2011 SDJ

RW Spent or Programmed (including Inc.):  NO

6 St. Louis IS 270 6I2010D from north of I-44 to south of Rte. 100. 2.618 Pavement improvements 0 1/2011

RW Spent or Programmed (including Inc.):  NO

6 St. Louis IS 170 6I1954 from Nyflot to Scudder Road. 2.351 Bridge improvements on 10 bridges 10 1/2011

Required Letting with 6I1924 RW Spent or Programmed (including Inc.):  NO

8 Greene BU 65 8S2150 on Bus. 65/Loop 44 (Glenstone Avenue). 1.76 Pedestrian accommodations 0 1/2011

RW Spent or Programmed (including Inc.):  NO

9 Washington MO 8 9P0577F from Rte. AA to Potosi City limits. 5.71 Shoulder construction 0 1/2011

RW Spent or Programmed (including Inc.):  NO

9 Texas US 63 9P0577D from Rte. E north of Houston to Rte. B. 2.728 Pavement improvements from 0 1/2011

RW Spent or Programmed (including Inc.):  NO

9 Crawford MO 19 9P0515 from Rte. PP to 2.5 miles south of Cuba. 1.351 Provide safety improvements 0 1/2011

RW Spent or Programmed (including Inc.):  NO

9 Iron MO 32 9P2158C from Rte. KK to Rte. 21. 27.365 Pavement improvements 0 1/2011

RW Spent or Programmed (including Inc.):  NO
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Letting Schedule For Letting of  
December 17, 2010

Certf.acc.plans due in Design Div---  October 8, 2010
Non-Certf. acc. plans due in Design Div---September 10, 2010

District County Route Project Location Length Type  Of  Work No.
Brgs

Planned 
Award 
Date

Plans 
Reviewer

9 Phelps MO 72 9P0577B from County Road 5220 to County Road 
209.

9.448 Pavement improvements 0 1/2011

RW Spent or Programmed (including Inc.):  NO

9 Howell US 63 9P0577C from Rte. N to Rte. 14. 5.209 Pavement improvements on southbound and 
northbound lanes

0 1/2011

RW Spent or Programmed (including Inc.):  NO

9 Iron MO 21 9P2158D from Rte. N to Rte. E. 28.593 Pavement improvements 0 1/2011

RW Spent or Programmed (including Inc.):  NO

9 Texas US 63 9P0577E from 3.2 miles north of Rte. RA to Rte. U. 12.152 Pavement improvements 0 1/2011

RW Spent or Programmed (including Inc.):  NO

10 Cape 
Girardeau

  RT AB 0S0860 from the Rte. 25 & 77 intersection east to 
Rte. AB Nash Road.

3.637 Grading and paving 0 1/2011 MSS

RW Spent or Programmed (including Inc.):  YES
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